

ENGINEER'S CERTIFICATE (On Letter Head)
(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

Subject: Certificate of Percentage of Completion of Construction Work of Project **REGENCY GREEN** of the Project [UPRERA Registration Number UPRERAPRJ342605/07/2024] situated on the Khasra No. 59, 60, 63, 64, 65, 66 and 67 Demarcated by its boundaries (latitude and longitude of the end points) 28.808416222856, 78.7106723704624 of village **MANOHARPUR** Tehsil **Moradabad**, Competent/Development authority **Moradabad Development Authority** District **Moradabad** PIN 244001 admeasuring **20213.74** sq.mts. area being developed by **Afeef Ur Rehman, Adeeb Ur Rehman, Naseema Praveen, Sarwat Jahan, Shanib Rehman, Shumail Rehman**.

I **Naipal Singh** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion Work of the **REGENCY GREEN** of the Project, situated on the Khasra No. 59, 60, 63, 64, 65, 66 and 67 of village **MANOHARPUR** Tehsil **Moradabad** competent/development authority **Moradabad Development Authority** District **Moradabad** PIN 244001 admeasuring **20213.74** sq.mts. area being developed by **Afeef Ur Rehman, Adeeb Ur Rehman, Naseema Praveen, Sarwat Jahan, Shanib Rehman, Shumail Rehman**.

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.

Following technical professionals were consulted by me for verification /for certification of the cost:

1. M/s R.K Malik & Associates as Architect
2. M/s EECO Power Solution as MEP Consultant;
3. Shri Amit Chaudhary as Site Supervisor;
4. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labor and other inputs made by developer, and the site inspection carried out by us.
5. We estimate the Total Cost for completion of the project under reference Rs. 575 Lakh (approx) (Total of S. No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.
6. The estimated actual cost incurred till date 575 Lakhs is calculated and percentage of completion till date 100% (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.
7. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. 0 Lakhs (approx) (Total of S. No. 4 in Tables A and B).
8. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 31/03/2026 date is as given in Tables A and B below :



NAIPAL SINGH
CIVIL ENGINEER
A, AVAS VIKAS MARKET
GILL MOTH MORADABAD

Table A

Building/Wing/Tower bearing Number _____ or called _____
(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label as Table-A1, A2, A3 etc.)

SR. No.	Particulars	Amounts (In Lakh)
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	Rs. 00.00
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	Rs. 0.00
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	0.00%
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	Rs. 00.00
5	Cost Incurred on Additional/ Extra Items not Included in the Estimated Cost (Annexure A)	Rs. 0.00
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	0.00%
(Enclose separate sheets for the cost calculations for each unit/building or tower)		


NAIPAL SINGH
CIVIL ENGINEER
6, AVAS VIKAS MARKET
PILLI KOTHI MORADABAD

TABLE B

Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project)

SR. No.	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works Including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	Rs. 400.00
2	Cost incurred as on (based on the actual cost incurred as per records)	Rs. 400.00
3	Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) * 100)	100%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	Rs. 0.00
5	Cost incurred on Additional/ Extra Items not Included in the Estimated t (Annexure A)	Rs. 175.00
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) * 100)	100.00%
(Enclose separate sheet for the cost calculations)		


Signature of Engineer

Name : _____

Address: _____

Aadhar No.: _____

PAN No : _____


NAIFAL SINGH
CIVIL ENGINEER
6, AVAS VIKAS MARKET
PILLOTHI MORADABAD