



कार्यालय बरेली विकास प्राधिकरण, बरेली

विकास ज्योति, प्रियदर्शिनी नगर, पीलीभीत रोड, बरेली (उ०प्र०)

Website : www.bdainfo.org, email : bdabareilly@yahoo.com, blvda@up.nic.in

दूरभाष : 05812301640
फैक्स : 05812301299

ARCHITECT'S CERTIFICATE

FORM-Q

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

No.....

Date: 31-12-2025

Subject:

Certificate of Completion of Construction Work of Development works of RAMGANGA NAGAR SCHEME AT Sector-5 COMMERCIAL COMPLEX (BLOCK-A). The Project [UPRERA Registration Number-UP RERAPRJ293273] situated on the Khasra No. 19, 20, 22, 23, 24, 25, 26, 27, 30 Village DOHRIVA Demarcated by its boundaries (latitude and longitude of the end points)
latitude 28.372393 N Longitude 79.46951 E
to the North_ to the South_ to the East_ to the West of village Dohriya, Tehsil Sadar Bareilly, Bareilly Development Authority, Bareilly, District Bareilly, PIN- 243001 admeasuring 9200.35 sq.mts. area being developed by Bareilly Development Authority, Bareilly.

I, APN Singh EE as incharge Chief Town Planner, BDA Bareilly, certifying Percentage of Completion Work of the Plots development of the Project, situated on the Khasra 19, 20, 22, 23, 24, 25, 26, 27, 30 Village DOHRIVA, Tehsil Sadar, District Bareilly, PIN 243001 admeasuring 9200.35 sq.mts. area being developed by Bareilly Development Authority, Bareilly.

1. Following technical professionals are appointed by owner / Promotor :-
- (i) Shri APN Singh, CTP, Bareilly Development Authority
 - (ii) Shri Sandeep Kumar, AE (Planning)
 - (ii) Shri B.M. Gautam, JE (Planning)
 - (iii) Shri Ashok Joshi, (Draftsman) प्रभु प्रसाद

सिद्धार्थ प्रभाकर
अवर अभियन्ता

नरेश (P)

अरुण (P)

Based on Site Inspection, with respect to each of the Buildings/Blocks/Towers of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Buildings/Blocks/Towers of the Real Estate Project as registered vide number UPRERA/PRI/293273 under UPRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B. The over all progress of the project is 49.37%.

Table A

Sr. No.	Task/Activity	Percentage Work Done
1	P.C.C for raft & b wall	100%
2	Proofing for raft	100%
3	RCC for raft foundation	100%
4	Brick work	100%
5	Plaster	90%
6	Flooring	100%
7	Door/window	0%
8	Internal Services	0%
9	Grill, Railing	0%
10	Electrical Works	0%
11	Internal Painting	0%
12	External finishing/painting	0%
13	stilt/G.F. columns	100%
14	stilt/G.F. Slab	100%
15	Floor Column/Shear wall	0%
16	Floor Slab	0%

सिद्धार्थ प्रभाकर
अवर अभियन्ता

प्रभा

AEU

Table B
Internal & External Development Works in Respect of the Entire Registered Phase

S No	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Details	Percentage of Work done
1	Demarcation of Plot	No	-	-
2	Internal Roads & Footpaths	No	-	-
3	Water Supply	Yes	Water Pipe Line PVC Pipe 110mm And 140mm Dia	0%
4	Sewerage (chamber, lines, Septic Tank, STP)	Yes	RCC Hume Pipe, Chamber NP-2 Various Dia off size	0%
5	Strom Water Drains	No	-	-
6	Landscaping & Tree Planting	No	-	-
7	Street Lighting	Yes	Street Light and LT line with Cable	0%
8	Community Buildings	No	-	-
9	Treatment and disposal of sewage and sullage water	No	-	-
10	Solid Waste management & Disposal	No	-	-
11	Water conservation, Rain water harvesting	No	-	-
12	Energy management	No	-	-
13	Fire protection and fire safety requirements	No	-	-
14	Other Miscellaneous work	Yes	Parking and other works	0%
15	Park And Boundary Wall	No	-	-

Yours Faithfully

सिद्धार्थ प्रभाकर
अवर अधीक्षक सार्वजनिक विकास
(License NO...NA.....)

APN Singh as Incharge Chief Town Planner, Bareilly Development Authority, Bareilly.





