

FORM-R
ENGINEER'S CERTIFICATE

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

Subject:

Certificate of Percentage for the Completion of development of 213 plots for the 1st phase of the Project Amrawati Sports City UPRERAPRJ547032/06/2025, demarcated by its boundaries (latitude and longitude of the end points) 26.928875 to the North, 80.892068 to the south of the Village- Narharpur, Tehsil Bakshi ka Talab, Competent/Development authority, Lucknow, admeasuring area of 61885.160Sq.mts. being developed by M/s. Goldfinch realty .

I have undertaken assignment as Engineer of certifying Percentage of Completion Work of the development of 213 plots of the Project , situated on the Village- Narharpur, Tehsil Bakshi ka Talab, Competent/Development authority, Lucknow, admeasuring area of 61885.160Sq.mts. being developed by M/s. Goldfinch realty.

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.

1. Following technical professionals were consulted by me for verification /for certification of the cost:

- (i) M/s ARCOP (Mr. Pankaj Sanon), as Architect.
- (ii) M/s Vishva Kant Tripathi, as Structural Consultant
- (iii) M/s Consumate Engg. Services Private Limited (Mr. Anand Swaroop Havelia) as MEP Consultant
- (iv) Mr. Gold Finch Realty (Mr. Sanjeev Srivastava) as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the

3. We estimate the Total Cost for completion of the project under reference as Rs.26.85 Cr. for Ph-1 (Total of S.No. 1 in Tables A and B) including cost of development of common facilities & construction cost of Villa. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date 31.12.2025 is calculated at Rs. 8.93 Cr (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. 17.92 Cr for Ph-1 (Total of S.No. 4 in Tables A and B).

6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 31.12.2025 date is as given in Tables A and B below :

Table A

Building/Wing/Tower bearing Number Na or called Na

(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label as Table-A1, A2, A3 etc.)

S.No.	Particulars	Amounts
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	NA
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	NA
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	NA
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	NA
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	NA
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	NA
(Enclose separate sheets for the cost calculations for each unit/building or tower)		


Vishva Kant Tripathi

Chartered Engineer
Am1996218

TABLE B
Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project)

S.No.	Particulars	Amounts (Rs. In Cr.)
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	26.85
2	Cost incurred as on (based on the actual cost incurred as per records including Project Clearance Fees)	8.93
3	Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) * 100)	33.26%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	17.92
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	NA
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) * 100)	33.26%
(Enclose separate sheet for the cost calculations)		

Sd/-
Signature of Engineer
Name - Vishva Kant Tripathi
Address
Aadhar No.
PAN No.

Vishva Kant Tripathi

Chartered Engineer
Am1996218

Annexure A
List of Extra / Additional Items executed with Cost
(which were not part of the original Estimate of Total Cost)