



4	<b>TOTAL COST OF PROJECT (Row 1+ Row 2+ Row 3)</b>	2867.49	2867.49
5	Percentage completion of Construction Work completed (as per Project Engineer, Architect's Certificate)		0
6	Percentage completion of Total project (Proportionate cost incurred on the project to the total estimated cost) ( Col.4 of row 4 / Col.3 of row 4 )%		0
7	Total amount received from allottees till date since Inception of the Project (in Rs.)		0
8	70% Amount to be deposited in Designated Account <b>(0.7*Row 7)</b>		0
9	Cummulative Amount that can be withdrawn from Designated a/c, i.e. <b>(Total Estimated Cost * Proportionate Cost Incurred on the Project)</b> <b>(Column 3 of Row 4 * row 6 )</b>		0
10	Amount actually withdrawn till date since inception of the project ( This shall include 70% of the amounts already realised till date but not deposited in the designated Account )		0
11	Balance available in Designated A/c.		0
12	Amount that can be withdrawn from the designated Bank A/C under this certificate <b>(Row 9 – Row 10)</b>		0

This certificate is being issued on specific request of M/s PRO INFRAREAL PVT LTD. for UP RERA compliance. The certification is based on the information and records produced before us/me and is true to the best of our/my knowledge and belief.

LAXMI AGGARWAL & ASSOCIATES

Chartered Accountants

FRN: 021919C

*Laxmi Aggarwal*



CA Laxmi Aggarwal

(Proprietor)

M.No. 542004

UDIN: 22542004AZAVIA5272

Date: 09/10/2022

Place: Ghaziabad