

ENGINEER'S CERTIFICATE

(To be issued on completion of Phase V{Plotted Development}, Dwarika City, Jansath Road, Muzaffarnagar)

To

Date: 15/12/2023

Dwarika Balaji
Dwarika City, 4th Mile Stone, Jansath Road,
Muzaffarnagar (U.P.) 251 001

Subject: Certificate of Completion of Internal Development Work (Plotted Development) of Integrated Township (Dwarika City) of the Phase V of the Project UPRERA Registration Number UPRERAPRJ 364596, situated on the Khasra Nos. 36, 36M, 41, 52, 53 and 54 of Village Shernagar and Khasra Nos. 56,57,58,59,62,65,66,67,68,69,70,71,72,73,74 and 86 of Village Bibipur at 4th Mile Stone, Jansath Road, Muzaffarnagar demarcated by its boundaries 77-43 & 29-27 to the North, 77-43 & 29-26 to the South, 77-44 & 29-27 to the East 77-43 & 29-27 to the West, Tehsil Sadar, Muzaffarnagar, Muzaffarnagar Development Authority, District Muzaffarnagar, PIN 251001, admeasuring 54055.75 sq. meter area, being developed by M/s Dwarika Balaji.

I, Er. Mayank Gupta have undertaken assignment as Project Engineer for certifying of Completion of Internal Development Work (Plotted Development) of the Integrated Township (Dwarika City), of the Phase V of the Project UPRERA Registration Number UPRERAPRJ 364596, situated on the Khasra Nos. 36, 36M, 41, 52, 53 and 54 of Village Shernagar and Khasra Nos. 56,57,58,59,62,65,66,67,68,69,70,71,72,73,74 and 86 of Village Bibipur at 4th Mile Stone, Jansath Road, Muzaffarnagar demarcated by its boundaries 77-43 & 29-27 to the North, 77-43 & 29-26 to the South, 77-44 & 29-27 to the East 77-43 & 29-27 to the West, Tehsil Sadar, Muzaffarnagar, Muzaffarnagar Development Authority, District Muzaffarnagar, PIN 251001, admeasuring 54055.75 sq. meter area, being developed by M/s Dwarika Balaji.

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.

1. Following technical professionals were consulted by me for verification /for certification of the cost:

- (i) M/s/Shri/Smt_Rishi Sahni_ as Architect
- (ii) M/s/Shri/Smt_NIL_ as Structural Consultant
- (iii) M/s/Shri/Smt_Gayan Prakash Mahtur_ as MEP Consultant
- (iv) M/s/Shri/Smt_Arun Kumar_ as Site Supervisor .

2. The project Phase V (Internal Development work) have been completed. We have estimated the cost of the completion of the civil, MEP and allied works of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. 8,49,08,350.00 (S.No. 1 in Tables - B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 15.12.2023 date is as given in Tables A and B below :

Er. Mayank Gupta

218/1, Patel Nagar, New Mandi,
Muzaffarnagar - 251 001 (U.P.)
Email: mayank.hope4u@gmail.com

Table A

Building/Wing/Tower bearing Number _____ or called _____

(To be prepared separately for each Building /Wing of the Real Estate Project/ Phases. In case of more than one building, label as Table-A1, A2, A3 etc.)

S.N o.	Particulars	Amounts
1	Total Estimated cost of the building/ wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	Nil
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	Nil
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	Nil
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	Nil
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	Nil
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	Nil
(Enclose separate sheets for the cost calculations for each unit/building or tower)		

TABLE B

Internal Development works and common amenities of Phase-V

S.N o.	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	8,49,08,350.00
2	Cost incurred as on (based on the actual cost incurred as per records)	8,49,08,350.00
3	Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	100.00%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	-
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	NIL
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	NIL
(Enclose separate sheet for the cost calculations)		

Mayank Gupta

Signature of Project Engineer

Name : Er. Mayank Gupta

Address : 218/1, Patel Nagar, New Mandi,
Muzaffarnagar -251 001 (UP)

Date: 15-12-2023

Place: Muzaffarnagar

Signature of Site Supervisor

Name : Er. Arun Kumar

Address : Village Makhiyali
Muzaffarnagar -251 001 (UP)

Date: 15-12-2023

Place: Muzaffarnagar