

FORM-R

Subjects

Certificate of Percentage of Completion of Construction Work of Khroabar, Township & Medicity Project Situated on village Jungle Sikri Urf Khobarar.

572, 573, 582, 583, 584, 585, 586, 587, 588, 589, 591, 592, 593, 595, 607, 610, 612, 613, 614, 619, 620, 622, 623, 624, 625, 660, 662, 663, 666, 667, 668, 669, 670, 671, 672, 673, 674, 675, 676, 677, 681, 682, 683, 685, 687, 691, 693, 695, 696, 697, 699, 700, 701, 702, 703, 711, 712, 721, 722, 723, 724, 726, 727, 730, 731, 732, 733, 734, 744, 746, 747, 749, 753, 758, 751, 752, 753, 764, 766, 767, 768,

769, 772, 773, 787, 788, 803, 804, 805, 812, 813, 816, 818, 819, 820, 821, 822, 823, 824, 825, 827, 828, 829, 831, 832, 833, 834, 835, 836, 838, 844, 854, 855, 858,

859, 860, 861, 863, 864, 865, 866, 867, 868, 869, 872, 873, 874, 876, 878, 880, 881, 884, 885, 886, 887, 888, 889, 890, 891, 893, 894, 897, 898, 903, 905, 907, 908, 909, 911, 912, 915, 1133, 1134,

1578/869, 353599, 55999, 61899, 72099, 81599, 81599, 80299 & 77199 and Village Khobarar Urf Subal 466MI, 467, 468, 469MI, 471MI, 473MI, 476MI, 559, 770MI, 774, 775, 776, 777,

778, 779, 780, 781, 783, 784, 784MI, 796MI, 798, 799, 801, 802, 803, 804, 805, 806, 807, 813, 814, 815, 816, 817, 818, 819, 820, 821, 822, 823, 825, 826, 827MI, 828, 831, 832, 833, 834, 835, 836, 837, 838,

839, 840, 841, 842, 844, 845, 847, 848, 849, 861, 862, 867, 869MI, 870, 871, 872, 873, 874, 875, 876, 878, 880, 881, 883, 884MI, 887, 888, 889, 890, 891, 893, 894, 897, 898, 899, 901, 902, 903, 904, 905, 906, 907, 908, 909, 910, 911, 912, 913, 914, 915, 916, 917, 918, 919, 920, 921, 923MI, 924MI, 925, 926, 927, 928, 931MI, 933, 934, 935, 936, 937, 938, 939, 941, 942, 943, 944, 945, 946, 947, 948,

949, 950, 952, 953, 954, 955, 956, 957, 958, 960, 961, 963, 964, 1461/802, 1472/837, 975/1474 & 1052MI Demarcated by its Boundaries (Latitude and Longitude of four corners points)

i.e. 26.704776, 83.434692, 26.706718, 83.431375, 26.717993, 83.439050 and 26.712192, 83.446907 of village Jungle Sikri Urf Khobarar and Khobarar urf subabazar. GORAKHPUR

Competent/Development authority GORAKHPUR DEVELOPMENT AUTHORITY, District GORAKHPUR PIN 273008 admeasuring 75.75 Hectare area including Gram Samaj Land being developed by GORAKHPUR DEVELOPMENT AUTHORITY, GORAKHPUR.

This is to certify that I have under-
mentioned above.
professionals were consulted by me for verification /for certification of the cost.
Architect

1. Following technical professionals were consulted as Architect
- | | | | |
|-------|--------------------------------------|------------------------------|--------------------------|
| (i) | M/s/Shri/Smt | <u>Bindresh Kumar Sahani</u> | as Structural Consultant |
| (ii) | M/s/Shri/Smt | <u>Tariq Ahmad</u> | as MEP Consultant |
| (iii) | M/s/Shri/Smt | <u>Himanshu Srivastav</u> | |
| (iv) | GDA Departmental of Site Supervision | | |

2. The project is still ongoing. We have estimated the quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the site inspection carried out by us. developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. 245.00 Crore (Total of S.No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date 31.12.2023 is calculated at Rs. 00.00 (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. 245.00 Crore (Total of S.No. 4 in Tables A and B).

6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 31.12.2023 date is as given in Tables A and B below :

Table A

Building/Wing/Tower bearing Number NA or called NA

(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label as Table-A1, A2, A3 etc.)

S.No.	Particulars	Amounts
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	Rs.00.00
2	Cost Incurred as on Date (Based on the actual cost incurred as per records)	Rs.00.00
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	Rs.00.00
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	

5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	RS.00.00
6	Work done in Percentage (as Percentage of Estimated Cost plus additional/Extra Items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	RS.00.00


(Enclose separate sheets for the cost calculations for each unit/building or tower)

TABLE B Internal & External Development works and common amenities (To be prepared for the entire registered phase of the Real Estate Project)		
S.No.	Particulars	Amounts (In Crore)
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	RS 245.00
2	Cost incurred as on (based on the actual cost incurred as per records)	RS 245.00
3	Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	0.00%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	RS 00.00
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	0.00%
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra Items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	

(Enclose separate sheet for the cost calculations)

Signature of Engineer


 Krishan Singh
 EXECUTIVE ENGINEER
 Development Authority, Gorakhpur
 6778 5039 5451
 Address
 Aadhar No.
 PAN No.
 Annexure 1 List of Extra/Additional Items executed with cost N.A


 J.E