



**BRAJ INFRA ENGINEERS PVT. LTD.**

[CONSULTING STRUCTURAL ENGINEERS]

REG.OFF.-A-64, VAIBHAV, SUNCITY VISTAAR, BAREILLY (U.P.)

Web- www.brajinfraengi

Er. BRAJPAL SINGH

(IIT ROORKEE)

FORM-REG-02

ENGINEER'S CERTIFICATE

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

**Subject:** Certificate of Percentage of Completion of Construction and Development Work of 236 (Two hundred and thirty six) Plots of the Project "Vipin Enclave" RERA Registration No. [A/F] situated on Part of Khasra No. 64, 67, 69 and 70 demarcated by its boundaries 27.928722, 79.934607 (latitude and longitude of the end-points) to the North, to the South, to the East to the West of Village- Nagariya Wahab, Tehsil- Sadar, District- Shahjahanpur, Sanctioning Competent Authority- Viniyami Kshetra, admeasuring 34571.4 sq. meter, being developed by Vinayak Agarwal.

I Braj Pal Singh have undertaken assignment as Project Engineer for certifying Percentage of Completion of Construction and Development Work of 236 (Two hundred and thirty six) Plots of the Project "Vipin Enclave" RERA Registration No. [A/F] situated on Part of Khasra No. 64, 67, 69 and 70 demarcated by its boundaries 27.928722, 79.934607 (latitude and longitude of the end-points) to the North, to the South, to the East to the West of Village- Nagariya Wahab, Tehsil- Sadar, District- Shahjahanpur, Sanctioning Competent Authority- Viniyami Kshetra, admeasuring 34571.4 sq. meter, being developed by Vinayak Agarwal.

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.

1. Following technical professionals were consulted by me for verification /for certification of the cost:

- (i) Shri Anil Kumar Saxena as L.S. / Architect ;
- (ii) Shri Er. Brajpal as Structural Consultant
- (iii) Shri Er. Brajpal as MEP Consultant
- (iv) Shri Kushagra Vaish as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. 675.65 Lakhs (approx) (Total of S.No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date 31.03.2025 is calculated at Rs. 55 lakhs (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. 620.65 Lakhs (approx) (Total of S.No. 4 in Tables A and B).

6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on 31.03.2025 is as given in Tables A and B below :

Table A

NA

S.No.	Particulars	Amounts (In lakhs)
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	NA
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	NA
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100	NA
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	NA
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost	NA
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra Items (( Row 2 + Row 5) / ( Row 1 + Row 5) *100)	NA

  
**Er. BRAJPAL SINGH**  
(IIT-ROORKEE)  
Chartered Engineer  
Reg. No. ENG/98  
A-64, Vaibhav, Suncity Vistaar, Bareilly

**TABLE B**  
Internal & External Development works and common amenities  
(To be prepared for the entire registered phase of the Real Estate Project)

S.No.	Particulars	Amounts (in lakhs)
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	595.90
2	Cost incurred as on (based on the actual cost incurred as per records)	224.00
3	Work done in Percentage (as Percentage of the estimated cost) ( Row 2 / Row 1 ) *100 )	37.59%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	371.90
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost	0.00
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ( (Row 2 + Row 5) / (Row 1 + Row 5) *100 )	37.59%

Signature of Engineer

Name BRAJPAL SINGH  
Address A-64, VAIBHAV, SUNCITY VISTAR, BAREILLY-243122  
Aadhar No. 650358020003  
PAN No. AKYPS2924D  
Date: 26.04.2025

  
**Er. BRAJPAL SINGH**  
(IIT-ROORKEE)  
Chartered Engineer  
Reg. No. ENG/98  
A-64, Vaibhav, Suncity Vistar, Bareilly