KARIWALA&L&COMPANY %f 7/160. SECTOR -7 JANKIPURAM VISTAR
(CHARTERED ACCOUNTANTS) N WCKNOW-226021(U.P.)
e-mail: kariwala.co@gmail.com

Form — REG 3
CHARTERED ACCOUNTANT’S CERTIFICATE {On Letter Head
(FOR THE PURPOSE OF WITHDRAWL OF MONEY FROM DESIGNATED ACCOUNT OF PROJECT)
Infor 31-03-
matio 22
nas
on

Subject: Certificate of amount incurred on Construgtion Work of ANSAL API-GH7{EWS/LIG)-PKT 3-SEC K-5GC LKO No. of
Building(s)/ 3,7, 8,9, 10, 11, 12, 14, 15 & 25 Block(s) of the DA-IV Phase of the Project UPRERAPRJ10146 situated on the
Khasra No/ Plot no 325, 326, 328, 338, 340, 342, 343, 344, 345, 347, 358, 359, 363 & 364. _
Demarcated by its boundaries 26.461521 to the North, 26.461341 to the South, 81.024479 to the East, 81.023863 to the
West of village Tehsil Mohanlalganj Competent/ Development authority Lucknow DevelopmentAuthority
District Lucknow PIN 226002 admeasuring 25400 sq.mts. area being developed by Ansal Properties & Infrastructure
Limited. having RERA Registration No. UPRERAPRJ10146, Designated A/C No. 50200026650410 Bank Name HDFC BANK
LIMITED.

Rs.in Rs. In
lacs lacs
S.No. | Particulars : ‘ Total Amoun
Cost t .
Estimat | incurre
ed d
{actual
out-
flow)
till
_ now
1 2 . 3 4
1 Land Cost : §72.35 709.44
(a) Acquisition cost of land {purchase or through agreement with [and owner) and legal costs :
on land transaction;
{b) Amount payable to obtain development rights, additional FAR and any other incentive
under Local Authority or State Government or any Statutory Authority, if any;
(¢) Acquisition cost of TDR (Transfer of Development Rights), if any;
(dY Amounts payable to Staie Government or competent authority or any other statutory
authority of the State or Central Government towards stamp duty, transfer charges,
registration fees etc. (if not included in para (a) above);
(&) Interest (Other than Penal Interest , Penalties etc) paid to Fl, Scheduled Banks , NBFC and
"Unsecured Loan at State Bank of india - Marginal cost of Fund based lending Rate (58I - o
MCLR)" on money borrowed for purchase of land and aiso to ,Competent Authority. o
SUB TOTAL LAND COST (in Rs.) 972.35 709.44
2 Project Clearance Fees 76.34 71.34
(a) Fees paid to RERA
{b) Fees paid to Local Authority
{¢) Consultant/Architect Fees (directly attributable to project)
(@) Any other {specify)
SUB TOTAL FEES PAID {in Rs.) 76.34 71.34




KARIWALALCOMPANY (C-A(\ ' 7/460. SECTOR -7 JANKIPURAM VISTAR

(CHARTERED ACCOUNTANTS) A J WCKnOW-226021{V.P.)
e-mail: kariwala.co@gmail.com
3A Cost of Development And construction 6710.7 | 756.10
{a) Cost of services (water, electricity to construction site}, Site Overheads; 8
(b). Depreciation cost of machinery and equipment purchased, or hired and maintenance costs,
consumables etc., (so long as these costs are directly incurred in the construction of the
concerned project};
(c} Cost of material actually purchased;
(d) Cost of Salary and Wages (excluding cost of salaries of employees of the company not
directly attached to project);
Sub Total of Construction Cost (in Rs.} (sum of (a) to (d} of Row 3a } 6710.7 | 756.10
3 .
3B Cost of construction incurred {As Certified by Project Engineer) 10611. | 721.60
i 95
3C Total Construction Cost (Lower of 3A and 38.} o . 6710.7 | 721.60
o |18
3D Interest {Other than Penal interest and Penalties etc.) paid to Financial Institution, 0.00 | 0.00
“Scheduled Banks , NBFC and Unsecured Loan at "SBI-MCLR" on money borrowed for
construction)
3 TOTAL DEVELOPMENT AND CONSTRUCTION COST (Row 3C +3D) 6710.7 721.60
8
4 TOTAL COST OF PROJECT (Row 1+ Row 2+ Raw 3} ) 7759.4 1502.3
7 8
5 Percentage completion of Canstruction Work ¢ompleted (as per Project Engineer, Architect’s 6.80%
Certificate)
6 Percentage completion of Total project (Proportionate cost incurred on the project to the . 19.36%
total estimated cost) ( Col.4 of row 4 /Col.3of row 4 )%
7 Total amount received from allottees till date since Inception of the Project {in Rs.)
: 1,333.23
8 70% Amourt to be deposited in Designated Account {0.7*Row 7)
_ 933,26
9 Cummulative Amount that can be withdrawn from Designated a/c, i.e.
{Total Estimated Cost * Proportionate Cost Incurred on the Project) ’ 1,502.38
{Column 3 of Row 4 *row6 )
10 Amount actually withdrawn till date since inception of the project  ( This shall include 70% of
the amounts already realised till date but not deposited in the designated Account ) 1,251.08
11 Balance available in Designated A/c.
. . 0.00
12 Amount that can be withdrawn from the designated Bank A/C under this certificate
(Row 9 - Row 10) N 251.30

This certificate is being issued on specific request of M/s Ansal Properties & Infrastructure Limited for UP RERA compliance:
The certification is based on the information and records produced before us/me and is true to the best of our/my
knowledge and helief.

For Kariwala& Co.
Chartered Accounts
F.R.N0.:016495C

Partner
UDIN NO. —
M.No.416647
Date: 19/04/2022
Place: Lucknow




