REG-03

Chartered Accountants Certificate

(FOR THE PURPOSE OF WITHDRAWL OF MONEY FROM DESIGNATED SEPARATE ACCOUNT OF PROJECT)

Information as on 31.12.2024

Dated : 14.01.2025

Certification work Assigned vide letter No.- NIL Dated - 13.01.2025

UDIN No. -25409153BMMHLB7795

Subject: Certificate of amount incurred on Kamakhya Cross Walk, for Construction of 1 No. Tower (T1) situated on Plot No. LS-1, Sector- P-4, Greater
Noida, Gautam Buddha Nagar, Uttar Pradesh, Development Authority - Greater NOIDA Industrial Development Authority (GNIDA), admeasuring 3,132
Sq. Mtrs. area, being developed by HT Kamakhya Developers, having UP RERA Registration No.- UPRERAPRJ547975/08/2024, Separate Bank A/c No. -
50200097675936, HT KD-SEPARATE A/C KAMAKHYA CROSS WALK, Bank Name-HDFC BANK, SECTOR-63, NOIDA, Gautam Buddha Nagar.

Rs. in Lakhs

Rs. in Lakhs

S.No.

Particulars

Total Cost
Estimated

Amount incurred till
now

2

Land Cost

(a) Acquisition cost of land (purchase or through agreement with land owner) and legal costs on land
transaction;

(b) Amount payable to obtain development rights, additional FAR and any other incentive under Local
Authority or State Government or any Statutory Authority, if any;

(c) Acquisition cost of TDR (Transfer of Development Rights), if any;

(d) Amounts payable to State Government or competent authority or any other statutory authority of
the State or Central Government towards stamp duty, transfer charges, registration fees etc. (if not
included in para (a) above);

(e) Interest (Other than Penal Interest, Penalties etc.) paid to FI, Scheduled Banks, NBFC and
"Unsecured Loan at State Bank of India - Marginal cost of Fund based lending Rate (SBI -MCLR)" on
money borrowed for purchase of land and also to ,Competent Authority.

4,017

4,017

SUB TOTAL LAND COST (in Rs.)

4,016.92

4,016.92

S.No.

Particulars

Total Cost
Estimated

Amount incurred till
now

2

Project Clearance Fees

(a) Fees paid to RERA

(b) Fees paid to Local Authority

(c) Consultant/Architect Fees (directly attributable to project)
(d) Any other (specify)

22

21

SUB TOTAL FEES PAID (in Rs.)

21.80

21.31

3A

Cost of Development And construction

(a) Cost of services (water, electricity to construction site), Site Overheads;

(b) Depreciation cost of machinery and equipment purchased, or hired and maintenance costs,
consumables etc., (so long as these costs are directly incurred in the construction of the concerned
project);

(c) Cost of material actually purchased;

(d) Cost of Salary and Wages (excluding cost of salaries of employees of the company not directly
attached to project);

4,000

217

Sub Total of Construction Cost (in Rs.) (sum of (a) to (d) of Row 3a )

4,000

217

3B

Cost of construction incurred (As Certified by Project Engineer)

4,000

198

3C

Total Construction Cost (Lower of 3A and 3B.)

4,000

198

3D

Interest (Other than Penal Interest and Penalties etc.) paid to Financial Institution , Scheduled
Banks , NBFC and Unsecured Loan at "SBI-MCLR" on money borrowed for construction)

TOTAL DEVELOPMENT AND CONSTRUCTION COST (Row 3C +3D)

4,000

198

TOTAL COST OF PROJECT (Row 1+ Row 2+ Row 3)

8,039

4,236
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REG-03

Chartered Accountants Certificate

(FOR THE PURPOSE OF WITHDRAWL OF MONEY FROM DESIGNATED SEPARATE ACCOUNT OF PROJECT)

Information as on 31.12.2024 Dated : 14.01.2025

Certification work Assigned vide letter No.- NIL Dated - 13.01.2025

UDIN No. -25409153BMMHLB7795

Subject: Certificate of amount incurred on Kamakhya Cross Walk, for Construction of 1 No. Tower (T1) situated on Plot No. LS-1, Sector- P-4, Greater
Noida, Gautam Buddha Nagar, Uttar Pradesh, Development Authority - Greater NOIDA Industrial Development Authority (GNIDA), admeasuring 3,132
Sq. Mtrs. area, being developed by HT Kamakhya Developers, having UP RERA Registration No.- UPRERAPRJ547975/08/2024, Separate Bank A/c No. -
50200097675936, HT KD-SEPARATE A/C KAMAKHYA CROSS WALK, Bank Name-HDFC BANK, SECTOR-63, NOIDA, Gautam Buddha Nagar.

Rs. in Lakhs Rs. in Lakhs
) Total Cost Amount incurred till
S.No. Particulars )
Estimated now
1 2 3 4
Percentage completion of Construction Work completed (as per Project Engineer Certificate) (Viz. 7 5%
Nos. Towers)
6 |Percentage completion of Total project (Proportionate cost incurred on the project to the total 539%
estimated cost) ( Col.4 of row 4 / Col.3 of row 4)%
7 |Total amount received from Allottees till date since Inception of the Project (in Rs.) 205
8 |70% Amount to be deposited in Designated Account (0.7*Row 7) 143
9 [Cumulative Amount that can be withdrawn from Designated a/c, i.e. (Total Estimated Cost * 4236
Proportionate Cost Incurred on the Project) (Column 3 of Row 4*row 6 ) !
10 |Amount actually withdrawn till date since inception of the project ( This shall include 70% of the 121
amounts already realised till date but not deposited in the designated Account )
11 |Balance available in Separate Bank A/c as on 31.12.2024 22.24
12 [Amount that can be withdrawn from the designated Bank A/C under this certificate (Row 9 — Row 10) 4115

This certificate is being issued on specific request of HT Kamakhya Developers for RERA compliance. The certification is based on the information and
records produced before me and is true to the best of my knowledge and belief. Kindly Also refer Annexure-1 for Notes to CA. Certificate.

For Gaurav Jai Agrawal & Associates
Chartered Accountants
Firm Regn. No. 024547C

GAURAV R sivin.
AGRAWAL 5253075
CA. Gaurav Agrawal
(Properitor)
Membership No. - 409153
Mobile No. : 9718018063

Date: 14.01.2025
Place: Greater NOIDA
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Notes to CA. Certificate (Kamakhya Cross Walk - UPRERAPRJ547975/08/2024) Project

Annexure — 1

(a) The Estimated & Incurred Land cost has been considered on the basis of Registered Lease
Deed Dated — 27.03.2024 of the Project Land & Agreed payment, terms & conditions between
HT Kamakhya Developers & Greater NOIDA Industrial Development Authority (GNIDA).

(b) The amount of Trade Payables is Rs. 25.30 Lakhs as per Books of Accounts and Management
Representation Letter (MRL) Dated - 13.01.2025 provided by the Promoter Company.

(c) Total Estimated Construction and Development Cost for sum of Rs. 4,000 Lakhs have been
considered on the basis of the Certificate provided by the Engineer in respect of the said
project.

(d) Total Incurred Construction and Development Cost have been considered on the basis of,
accrued expenses booked by the Promoter Company in its books of Accounts.

(e) The data for the period from 01.04.2024 to 31.12.2024 is unaudited further the same is based
on as per the books of accounts maintained & produced before me by the HT Kamakhya
Developers - Promoter Company.

GAURAV G e,
AGRAWAL s

UDIN No. -25409153BMMHLB7795
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