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CHARTERED ACCOUNTANT’S CERTIFICATE

(FOR THE PURPOSE OF WITHDRAWL OF MONEY FROM DESIGNATED ACCOUNT OF PROJECT)

Information as on 31.12.2020

|

Certifi

cation work Assigned vide UDIN: 23092824BGXLVG5740

Dated :- 28.09.2023

Gauta

Subject: Certificate of amount incurred on The Residential Project for Construction
boundaries Latitude 28°25'35.47"N/28°25'39.84"

having Promoter Registration No . UPRERAPRM87688, Designated A/C N

N Longitude 77°29'12.55"€/77°29'17.07"

m Budh Nagar District-Gautam Budh Nagar

of The Resident Tower situated on Plot no. demarcated by its

E of the end-points, Located at SC-01/C-A-10, Sector -150, Tehsil-
(NOIDA), U.P., admeasuring 16000 $q. meter area, being developed by Hale Realtors Private Limited
0.57500000131349 Bank Name HDFC Bank Ltd.

l

Rs.

Rs.

S.No.

Particulars

Total Cost Estimated

Amount incurred
(actual out-flow) till
now

\%

Land Cost

(a) Acquisition cost of land (purchase or through agreement with land owner) and legal costs on land
transaction;

(b) Amount payable to obtain development rights, additional FAR and any other incentive under Local
Authority or State Government or any Statutory Authority, if any;

(c) Acquisition cost of TDR (Transfer of Development Rights), if any;

(d) Amounts payable to State Government or competent authority or any other statutory authority of
the State or Central Government towards stamp duty, transfer charges, registration fees etc. (if not
included in para (a) above);

(e) Interest (Other than Penal Interest , Penalties etc) paid to FI , Scheduled Banks , NBFC and
"Unsecured Loan at State Bank of India - Marginal cost of Fund based lending Rate (SBI -MCLR)" on
money borrowed for purchase of land and also to,Competent Authority.

700,000,000

583,020,984

SUB TOTAL LAND COST (in Rs.)

700,000,000

583,020,984

S.No.

Particulars

Total Cost Estimated

Amount incurred
(actual out-flow) till

now

\Y%

Project Clearance Fees

(a) Fees paid to RERA

(b) Fees paid to Local Authority

(c) Consultant/Architect Fees (directly attributable to project)
(d) Any other (specify)

55,000,000

19,507,503

SUB TOTAL FEES PAID (in Rs.)

55,000,000

19,507,503

3A

Cost of Development And construction

(a) Cost of services (water, electricity to construction site) , Site Overheads;

(b) Depreciation cost of machinery and equipment purchased, or hired and maintenance costs,
consumables etc., (so long as these costs are directly incurred in the construction of the concerned
project);

(c) Cost of material actually purchased:;

(d) Cost of Salary and Wages (excluding cost of salaries of employees of the company not directly
attached to project);

2,100,000,000

0

Sub Total of Construction Cost (inRs.) (sum of (a) to (d) of Row 3a )

2,100,000,000

3B

Cost of construction incurred (As Certified by Project En‘qineer}

2,100,000,000

3C

Total Construction Cost (Lower of 3A and 38.)

2,100,000,000

3D

Interest (Other than Penal Interest and Penalties etc.) paid to Financial Institution , Scheduled Banks ,
NBFC and Unsecured Loan at "SBI-MCLR" on money borrowed for construction)

400,000,000

TOTAL DEVELOPMENT AND CONSTRUCTION COST (Row 3C +3D)

2,500,000,000

TOTAL COST OF PROJECT (Row 1+ Row 2+ Row 3)

3,255,000,000

Website

www.gulatidinesh.com




5 |Percentage completion of Construction Work completed (as per Project Engineer, Architect’s Certificate 0.00%
in %)

6 |Percentage completion of Total project (Proportionate cost incurred on the project to the total 21.07%
estimated cost) ( Col.4 of row 4 / Col.3 of row 4 )%

7 |Total amount received from allottees till date since Inception of the Project (in Rs.) : 7,265,862
70% Amount to be deposited in Designated Account (0.7*Row 7) 5,086,103
Cummulative Amount that can be withdrawn from Designated a/c, i.e. (Total 685,743,243
Estimated Cost * Proportionate Cost Incurred on the Project)

(Column 3 of Row 4 * row 6 )

10 |Amount actually withdrawn till date since inception of the project ( This shall include 70% of the 6,985,862
amounts already realised till date but not deposited in the designated Account )

11 |Balance available in Designated A/c. 280,000

12 |Amount that can be withdrawn from the designated Bank A/C under this certificate (Row 9 - 678,757,381

Row 10)
This certificate is being issued on specific request of M/s Hale Realtors Private Limited for UP RERA compliance. The certification is based on the
information and unaudited records produced before us and is true to the best of our knowledge and belief.
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