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FORM-Q
ARCHITECT’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)
NO-03/RERA/2025-26 Date: 15-01-2026

Subject: Certificate of Percentage of Completion of Construction Work of ASHOK MEDICAL CITY No. of Building(s)/Block(s) of the Third
Phase of the Project [UPRERA Registration Number-UPRERAPRI253818] situated on the Khasra No/ Plot no. -141 m. Demarcated
by its boundaries (latitude and longitude of the end points) 25'28'47 to the North 78'35'43.3 to the east to the village MERI Tehsil
JHANSI Competent/ Development authority JIANSI DEVELOPMENT AUTHORITY District JHANSI PIN-284128 admeasuring
18,881.22 sq.mts. area being developed by M/s ASHOK INFRAPROPERTIES PVT LIMITED.

1. Following technical professionals are appointed by owner / Promotor :-
(i) M/s/Shri/Smt ANUPAM NAYAK as Architect

(ii) M/s/Shri/Smt S.P. ATERKAR as Structural Consultant

(iii) M/s/Shri/Smt SHUDHANSHU AGARWAL as MEP Consultant
@iv) M/s/Shri/Smt A P MOHANTA as Site Supervisor

Based on Site Inspection, with respect to each of the Buildings /Blocks/Towers of the aforesaid Real Estate Project, I certify that as on
the date of this certificate, the Percentage of Work done for each of the Buildings /Blocks/Towers of the Real Estate Project as
registered vide number UPRERAPRJ253818 under UPRERA is as per table A herein below. The percentage of the work executed with
respect to each of the activity of the entire phase is detailed in the Table B.

Table A
Sr. No. |Task/Activity ; Percentage Work Done
1 |Excavation - 0%
2 |2 number of Plinth 0%
3 0 number of Podiums - 0%
4 Stilt Floor 0%
5 G+3 number of Slabs of Super Structure ) 0%
Internal walls, Internal Plaster, Flooring within Flats/Premises, Doors and Windows ir each of the
b Flats/Premises 0%
7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/premises 0%
Staircases, Lift Wells and Lobbies at each Floor level connecting Stalrcases and Lifts, Overhead and
8 Underground Water Tanks 0%
g The external plumbing and external plaster,Elevation, completion of terraces with waterproofing of
the Building /Block/Tower 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical
fittings to Common Areas, electro-mechanical equipments, Compliance to conditions of
10  [environment/CRZ NOC, Finishing to entrance Jobby/s, plinth protection, paving of areas appurtenant
to Building /Block/Tower, Compound Wall and all other requirements as may be required to obtain
Occupation/Completion Certificate 0%
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Table B
Internal & External Development Works in Respect of the Entire Registered Phase
Common Areas and Proposed
Percentage of Work don:
L Facilities, Amenities | (Yes/No) LGl gt %
Internal Roads &
1 9,
Foothpaths XES 00%
2| Water Supply NO 0%
Sewarage (chamber, lines,
100%
Septic Tank, STP) YES .
4|Strom Water Drains NO 0%
5 Landt%capmg & Tree YES 100%
Planting
6|Street Lighting YES — 100%
7|Community Buildings NO 0%
Treatment and disposal of NO 0%
sewage and sullage water
Solid Waste management & o
Disposal e B 0%
Water conservation, Rain
o water harvesting . 3 0%
11|Energy management INO 0%
Fire protection and fire
2 safety requirements NO .
Electrical meter room, sub-
- station, receiving station NO 0%
14|Other (Option to Add more) [ YES 100%
Yours Faithfully

Signature & Name ANUPAM NAYAK OF L.S./Architect
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