
(in Rs Lac)

1 2 3 4 5 6 7 8

S.No Task / Activity
Total Estimated 

Cost
Amount incurred 

till now

% of work done 
as per latest 

REG-1

Expenditure 
computed as per 
REG-1 (Column 3 

x Column 5)

Admissible 
expenditure 

(Lower of Column 
4 and Column 6)

Value of Work done in 
Percentage as per 

Admissible expenditure 
(Column No. 7 /Column 

No. 3)

1 Excavation 33 villas 12,53,000 12,53,000 100               12,53,000.00                12,53,000.00 100
2 Total Number of Basement and Plinth NA
3 Total Number of Podiums NA
4 Stilt Floor NA

5
Total Number of Slabs of Super Structure GF 
+ FF 33 villas

4,98,00,000 4,97,57,550 100          4,98,00,000.00 4,97,57,550 99.89

6
Internal walls, Internal Plaster, Floorings 
within Flats/Premises, Doors and Windows 
to each of the Flat/Premises

3,63,00,000 2,68,64,103 74          2,68,62,000.00            2,68,62,000.00 50

7 Sanitary Fittings within the Flat/Premises, 75,70,000 22,72,000 30               22,71,000.00                22,71,000.00 20

8 Electrical Fitting within the Flat/Premises 63,15,000 34,74,000 55               34,73,250.00                34,73,250.00 20

9
Staircases, Lifts Wells and Lobbies at each 
Floor level connecting Staircases and Lifts

25,26,000 25,27,000 100              25,26,000.00               25,26,000.00 70

10

The external plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the Building/Wing/ Block/ 
Tower, Overhead and Underground Water 
Tanks

2,25,36,000 1,58,20,381 70            1,57,75,200.00             1,57,75,200.00 30

11

Installation of Lifts, Water Pumps, Fire 
Fighting, Fittings and Equipment as per CFP 
NOC, Electrical Fittings to Common Areas, 
Electrical and Mechanical Equipment etc.

0

12

Compliance to conditions of 
environmental/Fire NOC, Electric safety 
certificate,Installation of lifts as per 
provisions of Lift Act 2024, water pumps, 
Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common 
Areas, Electrical and Mechanical equipment 
etc.  and all other works as may be required to 
obtain Occupancy/Completion Certificate.

0

TOTAL 10,19,68,034 10,19,60,450 10,19,18,000

                                                                                                                                                 Form-REG-2
ENGINEER’S CERTIFICATE (On Letter Head)

                                                                                                                                                               
(To be submitted at the time of Registration of Project, Withdrawal of Money from Separate Account and Submission of Quarterly Progress Report)

No....................                                                                                                                                                                                                                                                             Date:11/07/2026

Information as on _30/06/2026

Subject: Certificate of amount incurred  for Construction and Development of the Project  Bibhab Garden City,  Registration no. UPRERAPRJ123116  situated on 
Khasra no. 67 (part),  Mauja Miyapur,Taj Ganj Ward, Agra demarcated by its boundaries (latitude and longitude of the end- points)to the North 27'8'14.88"N, to the 
South 27'8'20.10"N,  to the East 78'4'55.02"E to the West 78'5'0.10"E of Village  Miyapur, Tehsil Sadar, Agra Competent Authority/Development Authority, District 

Agra, PIN 282001, admeasuring 11434.75 sq. meter area, being developed by Bibhab Builders, Promoter Id UPRERAPRM217017

I/We V.S Consultants have undertaken assignment as Project Engineer for certifying the amount incurred for the work done on the project Bibhab Garden City Project Id UPRERAPRJ123116, 

situate on the Khasra No . 67 (part),  village Miyapur, Tehsi lAgra Competent/ Development Authority Agra DistrictAgra PIN  282001 admeasuring 11434.75 sq.mts area being developed by 

Bibhab Builders, Promoter Id UPRERAPRM217017

 1. Following technical professionals were appointed by me for verification / certification of the cost: -
   (i)         M/s  Studio Archrok & Associates as Architect
(ii)        V.S Consultants as Structural Consultant
(iii)       Accurate Design Consultants as MEP Consultantnt
(iv)       Shri Bhanu Pratap as Site Supervisorsor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Plotted Development/ Building(s)/Wing(s)/Block(s)/Tower(s) of the 
project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of 
items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by 
developer, and the site inspection carried out by us is given in following Table A and Table B:

Table - A

Building/Wing/ Block /Tower Number or 
Name 

(Prepare separate table for each Building/Wing/ Block /Tower. In case of mulitple Building/Wing/ Block /Tower, the tables must be numbered as A1, A2…..)



(in Rs Lac)

1 2 3 4 5 6 7 8

S.No
Internal/External Development Work 
(Common Facilities)

Total Estimated 
Cost

Amount incurred 
till now

% of work done 
as per latest 

REG-1

Expenditure 
computed as per 
REG-1 (Column 3 

x Column 5)

Admissible 
expenditure 

(Lower of Column 
4 and Column 6)

Value of Work done in 
Percentage as per 

Admissible expenditure 
(Column No. 7 /Column 

No. 3)
1 Internal Roads & Footpaths 45,50,000 46,00,000 100 45,50,000 45,50,000 100
2 Water Supply/Drinking Water Facilities 9,00,000 9,00,000 100 9,00,000 9,00,000 100

3 Sewerage (chamber, lines, Septic Tank, STP) 14,00,000 14,00,000 100 14,00,000 14,00,000 100

4 Storm Water Drain 2,12,000 2,12,000 100 2,12,000 2,12,000 100
5 Landscaping & Tree Planting 32,15,000 32,15,000 100 32,15,000 32,15,000 100
6 Street Lighting 1,68,000 1,68,000 100 1,68,000 1,68,000 100
7 Community Buildings NA

8
Treatment & Disposal of Sewage and Sullage 
water /STP

15,30,000 15,30,000 100 15,30,000 15,30,000 100

9 Solid Waste Management & Disposal 1,30,000 1,22,500 95 1,23,500 1,22,500 94.23

10 Water Conservation, Rainwater Harvesting 11,15,000 11,15,000 100 11,15,000 11,15,000 100

11
Energy Management/Use of Renewable 
Energy

12 Fire Protection and Fire Safety Requirements

13
Electrical Sub Station, Control Panel & Meter 
Room

22,80,000 22,80,000 100 22,80,000 22,80,000 100

14 Receiving Station
15 Plan of Development Works
16 Emergency Evacuation Services
17 Common Facilities in Basement
18 Others, if any (please specify)

TOTAL 1,55,00,000 1,54,42,500 1,54,93,500 1,54,82,000

4. The admissible expenditure till 30/06/2026 is Rs.11,74,00,000  (Total of column no. 7 in Tables A1, A2.... and Table B) ).

Yours Faithfully

Signature & Name (IN BLOCK LETTERS) of Engineer

Table - B
Cost incurred on Internal and external development works (common facilities) in respect of the entire registered project

5. Based on Site Inspection and estimated cost calculation, with respect to each of the Plots/Building/Wing/ Block /Tower and allied works of the aforesaid Real Estate Project, I/ We certify as 
follows - 

5.1) As on the date of this certificate, the Percentage of Admissible Cost Incurred for each of the Buildings/Wings/Blocks/Towers of the Real Estate Project is as per Table-A1,A2......

5.2) As on the date of this certificate, the Percentage of Admissible Cost Incurred with respect to each of the activities which are common to overall project is detailed in the Table-B.

3.  We estimate the Total Cost for completion of the project under reference as Rs._14,18,00,000 (Total of column no. 3 in Tables A1, A2.... and Table B) including cost of development of 
common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupancy certificate/completion certificate 
for the Project from the concerned Competent/ Development Authority under whose jurisdiction the mentioned project is being  developed.


