
01-09-2015 to 30-11-2015 01-12-2015 to 29-02-2016 01-03-2016 to 31-05-2016 01-06-2016 to 31-08-2016 01-09-2016 to 30-11-2016 01-12-2016 to 28-02-2017 01-03-2017 to 31-05-2017 01-06-2017 to 31-08-2017 01-09-2017 to 30-11-2017 01-12-2017 to 28-02-2018 01-03-2018 to 31-05-2018 01-06-2018 to 31-08-2018 01-09-2018 to 30-11-2018 01-12-2018 to 28-02-2019 01-03-2019 to 31-05-2019 01-06-2019 to 31-08-2019 01-09-2019 to 30-11-2019 01-12-2019 to 29-02-2020 01-03-2020 to 31-05-2020 01-06-2020 to 31-08-2020 01-09-2020 to 30-11-2020 01-12-2020 to 28-02-2021 01-03-2021 to 31-05-2021 01-06-2021 to 31-08-2021 01-09-2021 to 30-11-2021 01-12-2021 to 28-02-2022
Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B Block A &B

PCC A BLOCK Raft PCC  B block Raft Casting   B block 1st basement column and retainingGround floor slab casting water tank casting 2nd floor column casting 2nd floor slab casting 3rd floor column casting 4th floor column casting 5th floor column casting 6th floor column casting 7th floor column casting 8th floor column casting 9th floor column casting 10th floor column casting 11th floor column casting 12th floor column casting 13th floor column casting 14th floor column casting 15th floor column casting 17th floor column casting 19th floor column casting Hand OVER
Raft Casting A block  50% Raft Casting A Block 100% work are hold due to NGT ISSue 602nd Basement column casting A block 1st basement slab casting 1st floor column casting work slow due to NGT 3rd floor slab casting 4th floor slab casting 5th floor slab casting 6th floor slab casting 7th floor slab casting 8th floor slab casting 9th floor slab casting 10th floor slab casting 11th floor slab casting 12th floor slab casting 13th floor slab casting 14th floor slab casting 15th floor slab casting 17th floor slab casting 19th floor slab casting
Reataining Wall A Block Reataining Wall A Block 2nd basement retaining wall casting Ground floor column casting 1st floor slab casting Brickwork 1st floor Brickwork 5th floor Brick work 9th floor Brick work 11th floor Brickwork 12th floor 16th floor column casting 18th floor column casting 20th floor column casting
One Bay slab Casting OF 2nd  basOne Bay slab Casting OF 2nd  basement 2nd basement slab complete Stp tank casting Brickwork 2nd floor Brickwork 6th floor brick work 10th floor Plaster 8th floor Plaster 10th floor 16th floor slab casting 18th floor slab casting 20th floor slab casting

Brickwork 3rd floor Brickwork 7th floor Plaster  5th floor Plaster 9th floor MUMTY and Machine room
NOTE: Our PROJECT was strated in 1-06-2013 , on same time we have started Excavation Work  But due to NGT (National Green Tribunal )issue work has been hold . Major Dewatering work is processing  due to this work are held approcx 12 month after that work had start. Brickwork 4thfloor Brick work 8th Floor Plaster 6th floor
Revised Schedule Submitted to RERA from 01-09-2015 but Project Start Date is 01-06-2013. PLaster 1st floor Plaster 7th Floor 70

Plaster 2nd floor Internal services work Internal services work Internal services work Internal services work Internal services work Internal services work 
Plaster 3rd floor Plumbing work  Ground and 1st floPlumbing work 4th floor Plumbing work 7th floor Plumbing work 10th floor Plumbing work 13th floor Plumbing work 16th floor Plumbing work 19th floor Commissiong and testing
Plaster 4thfloor Plumbing work 2nd  floor Plumbing work 5th  floor Plumbing work 8th  floor Plumbing work 11th  floor Plumbing work 14th  floor Plumbing work 17th  floor Plumbing work 20th  floor

Plumbing work  3rd floor Plumbing work  6th floor Plumbing work  9th floor Plumbing work  12th floor Plumbing work  15th floor Plumbing work  18th floor Plumbing work  Terrace Ring
Electrical work  ground and 1st  floElectrical work 4th floor Electrical work 7th floor Electrical work 10th floor Electrical work 13th floor Electrical work 16th floor Electrical work 19th floor
Electrical work 2nd  floor Electrical work 5th  floor Electrical work 8th  floor Electrical work 11th  floor Electrical work 14th  floor Electrical work 17th  floor Electrical work 20th  floor
Electrical work 3rd  floor Electrical work 6th  floor Electrical work 9th  floor Electrical work 12th  floor Electrical work 15th  floor Electrical work 18th  floor Electrical work RISER MAIN
Fire work Fire work Fire work Fire work Fire work Fire work Fire work Commissiong and testing
Basement 1 2nd floor 5th floor 8th floor 11th floor 16th floor 19th floor
basement2 3rd floor 6th floor 9th floor 12th floor 17th floor 20th floor
Ground floor 4th floor 7th floor 10th floor 13th floor 18th floor Terrace ring
1st floor 14th floor

External RING
COMMON AIRCONDITIONING WORK

START 01/09/2020  COMMON AREA FINISHING WORk finish upto 01/12/2021
 START PROCUREMENT 01/03/2021 Lift INSTALLATION coomissioning  15/01/2022

STP Installation WTP Installation

Remaining Struture work 
Boundary Entry EXIT gate gate 
etc
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