



DESIGN CENTRE

MAKE IDEAS HAPPEN

AJAY SINGH

Form-REG-1

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Project, Withdrawal of Money from Separate Account and Submission of Quarterly Progress Report)

No.
2026

Date: 30-06-

Information as on _____

Subject: Certificate of Percentage of work done for the Project <Awadh Paradise phase III> <Project Registration_ No UPRERAPRJ116894/07/2025> situate at arazi no. 14,21 village-Harahua, Tehsil-Pindra, Distt-Varanasi. Competent / Development Authority _Varanasi Development Authority District PIN 221005 admeasuring 6529.21 sq.mts. area being developed by Awadh Buildcon Prop. Sushil Kumar Rai

I/We _Ajay Singh_ have undertaken assignment as Architect for certifying Percentage of work done for the project Awadh Paradise situate on the Khasra No/ Plot no _14,21 mauza Harahua of village _Athganva_ tehsil _competent/ development authority _Varanasi Development Authority _District _PIN _221005 admeasuring _6529.21_ sq.mts area being developed by <Awadh Paradise.

1. Following technical professionals are appointed by Promoter: -

- (i) M/s/Shri/Smt _Ajay Singh_ as Licensed Surveyor / Architect
- (ii) M/s/Shri/Smt _Shiv Singh Beniwal_ as Structural Consultant
- (iii) M/s/Shri/Smt _____ as MEP Consultant
- (iv) M/s/Shri/Smt _Vishnu Kumar Singh_ as Site Supervisor

2-Based on Site Inspection, with respect to each of the Plots/ Buildings/Wings/Blocks/Towers of the aforesaid Real Estate Project, I certify as follows -

2.1) As on the date of this certificate, the Percentage of Work done for each of the Buildings/Wings /Blocks/Towers of the Real Estate Project is as per Table-A.

2.2) As on the date of this certificate, the percentage of the work executed with respect to each of the activities pertaining to plotted development and/or buildings which are common to overall project is detailed in the Table-B.

Table - A

Building/Wing/ Block /Tower Number or Name					
S.No	Task / Activity	Number	% Work Done	Activity Start Date	Activity End Date
1	Excavation		100%	15-05-2025	30-12-2025
2	Total Number of Basement and Plinth	1.0	40%	31-12-2025	31-12-2026
3	Total Number of Podiums				
4	Stilt Floor				
5	Total Number of Slabs of Super Structure				
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises				
7	Sanitary Fittings within the Flat/Premises,				



8	Electrical Fitting within the Flat/Premises				
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts				
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing/ Block/ Tower, Overhead and Underground Water Tanks				
11	Installation of Lifts, Water Pumps, Fire Fighting, Fittings and Equipment as per CFO NOC, Electrical Fittings to Common Areas, Electrical and Mechanical Equipment etc.				
12	Compliance to conditions of environmental/Fire NOC, Electric safety certificate, Installation of lifts as per provisions of Lift Act 2024, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, Electrical and Mechanical equipment etc. and all other works as may be required to obtain Occupancy/Completion Certificate.				

(Prepare separate table for each Building/Wing/ Block /Tower. In case of multiple Building/Wing/ Block /Tower, the tables must be numbered as A1, A2.....)

Table - B

Internal and external development works (common facilities) in respect of the entire registered project

S.No	Internal/External Development Work (Common Facilities)	% Work Done	Activity Start Date	Activity End Date
1	Internal Roads & Footpaths			
2	Water Supply/Drinking Water Facilities			
3	Sewerage (chamber, lines, Septic Tank, STP)			
4	Storm Water Drain			
5	Landscaping & Tree Planting			
6	Street Lighting			
7	Community Buildings			
8	Treatment & Disposal of Sewage and Sullage water /STP			
9	Solid Waste Management & Disposal			
10	Water Conservation, Rainwater Harvesting			



11	Energy Management/Use of Renewable Energy			
12	Fire Protection and Fire Safety Requirements			
13	Electrical Sub Station, Control Panel & Meter Room			
14	Receiving Station			
15	Plan of Development Works			
16	Emergency Evacuation Services			
17	Common Facilities in Basement			
18	Others, if any (please specify)			

Yours Faithfully



Signature & Name of Architect : Ar Ajay Singh
 (License no ... CA 94/17563 ...)
 Mobile No. ...9415301562.....
 Email ID design.centre01@yahoo.co.in