

**ARCHITECT'S CERTIFICATE (On Letter Head)****Form-REG-1**

(To be submitted at the time of Registration of Project, Withdrawal of Money from Separate Account and Submission of Quarterly Progress Report)

I/We Arch. Amit Kumar Saxena have undertaken assignment as Architect for certifying Percentage of work done for the project **JHM AURA (UPRERAPRJ580180)** situate on the Khasra No/ Plot no 499 & 502P of village Chandpur Bichpuri tehsil Bareilly competent/ development authority Bareilly Development Authority District Bareilly PIN 243005 admeasuring 17562.42 sq.mts area being developed by JHM Infrahomes Pvt Ltd.

1. Following technical professionals are appointed by Promoter: -

- (i) Amit Kumar Saxena as Licensed Surveyor / Architect
- (ii) M/s/Shri/Smt\_NA\_ as Structural Consultant
- (iii) M/s/Shri/Smt\_NA\_ as MEP Consultant
- (iv) M/s/Shri/Smt Sarvesh Kumar Singh\_ as Site Supervisor

2-Based on Site Inspection, with respect to each of the Plots/ Buildings/Wings/Blocks/Towers of the aforesaid Real Estate Project, I certify as follows -

2.1) As on the date of this certificate, the Percentage of Work done for each of the Buildings/Wings /Blocks/Towers of the Real Estate Project JHM AURA is as per Table-A.

2.2) As on the date of this certificate, the percentage of the work executed with respect to each of the activities pertaining to plotted development and/or buildings which are common to overall project is detailed in the Table-B.

**Table - A**

| <b>Building/Wing/ Block /Tower Number or Name</b> |                                                                                                                                                                           |               |                    |                            |                          |
|---------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|--------------------|----------------------------|--------------------------|
| <b>S.No</b>                                       | <b>Task / Activity</b>                                                                                                                                                    | <b>Number</b> | <b>% Work Done</b> | <b>Activity Start Date</b> | <b>Activity End Date</b> |
| 1                                                 | Excavation                                                                                                                                                                | NA            |                    |                            |                          |
| 2                                                 | Total Number of Basement and Plinth                                                                                                                                       | NA            |                    |                            |                          |
| 3                                                 | Total Number of Podiums                                                                                                                                                   | NA            |                    |                            |                          |
| 4                                                 | Stilt Floor                                                                                                                                                               | NA            |                    |                            |                          |
| 5                                                 | Total Number of Slabs of Super Structure                                                                                                                                  | NA            |                    |                            |                          |
| 6                                                 | Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises                                                         | NA            |                    |                            |                          |
| 7                                                 | Sanitary Fittings within the Flat/Premises,                                                                                                                               | NA            |                    |                            |                          |
| 8                                                 | Electrical Fitting within the Flat/Premises                                                                                                                               | NA            |                    |                            |                          |
| 9                                                 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts                                                                                   | NA            |                    |                            |                          |
| 10                                                | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing/ Block/ Tower, Overhead and Underground Water Tanks | NA            |                    |                            |                          |

|    |                                                                                                                                                                                                                                                                                                                                                                               |    |  |  |  |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|--|--|--|
| 11 | Installation of Lifts, Water Pumps, Fire Fighting, Fittings and Equipment as per CFO NOC, Electrical Fittings to Common Areas, Electrical and Mechanical Equipment etc.                                                                                                                                                                                                       | NA |  |  |  |
| 12 | Compliance to conditions of environmental/Fire NOC, Electric safety certificate, Installation of lifts as per provisions of Lift Act 2024, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, Electrical and Mechanical equipment etc. and all other works as may be required to obtain Occupancy/Completion Certificate. | NA |  |  |  |

(Prepare separate table for each Building/Wing/ Block /Tower. In case of multiple Building/Wing/ Block /Tower, the tables

**Table - B**

| S.No | Internal/External Development Work (Common Facilities) | % Work Done | Activity Start Date | Activity End |
|------|--------------------------------------------------------|-------------|---------------------|--------------|
| 1    | Internal Roads & Footpaths                             | 100         | Feb-23              | Jun-25       |
| 2    | Water Supply/Drinking Water Facilities                 | 100         | Jan-24              | Sep-24       |
| 3    | Sewerage (chamber, lines, Septic Tank, STP)            | 100         | Jan-24              | Jun-25       |
| 4    | Storm Water Drain                                      | 100         | Jan-24              | Dec-24       |
| 5    | Landscaping & Tree Planting                            | 95          | Apr-24              | Dec-25       |
| 6    | Street Lighting                                        | 100         | Jan-24              | Mar-25       |
| 7    | Community Buildings                                    | NA          | -                   | -            |
| 8    | Treatment & Disposal of Sewage and Sullage water /STP  | 100         | Jan-24              | Dec-24       |
| 9    | Solid Waste Management & Disposal                      | 100         | Jan-25              | Sep-25       |
| 10   | Water Conservation, Rainwater Harvesting               | 100         | Jan-24              | Dec-24       |
| 11   | Energy Management/Use of Renewable Energy              | NA          | -                   | -            |
| 12   | Fire Protection and Fire Safety Requirements           | NA          | -                   | -            |
| 13   | Electrical Sub Station, Control Panel & Meter Room     | 100         | Jan-24              | Mar-25       |
| 14   | Receiving Station                                      | NA          | -                   | -            |
| 15   | Plan of Development Works                              | NA          | -                   | -            |
| 16   | Emergency Evacuation Services                          | NA          | -                   | -            |
| 17   | Common Facilities in Basement                          | NA          | -                   | -            |
| 18   | Others, if any ( Demarcation & Boundary wall)          | 100         | Feb-23              | Dec-23       |

Yours Faithfully

Signature & Name (IN BLOCK LETTERS) of Architect

(License no .....)

Mobile No. .... Ar. Amit Kumar Saxena

Email ID ..... CA/2007/39456