



कार्यालय बरेली विकास प्राधिकरण, बरेली  
विकास ज्योति, प्रियदर्शिनी नगर, पीलीभीत रोड, बरेली (उ०प्र०)  
Website : www.bdainfo.org, email : bdabareilly@yahoo.com, blyda@up.nic.in

दूरभाष : 05812301640  
फैक्स : 05812301299

FORM-Q

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

No.....

Date: 30/06/2025

Subject:

Certificate of Percentage of Completion of Construction Work of Development works of Sector-1 (Vyom Khand)

**Brahmputra Enclave at Ramganga Nagar Scheme. The Project [UPRERA Registration Number-UP RERA PRJ828895]**

situated on the Khasra No.116, 117, 142 to 189, 193 to 210, 360, 529 to 535, 537, 547, 560 to 574 Village Chandpur Bichpuri

Demarcated by its boundaries (latitude and longitude of the end points)

Latitude 28.3859 N

Latitude 28.3859 N

Longitude 79.46367 E

Longitude 79.46367 E

to the North\_ to the South\_ to the East\_ to the West of village Chandpur Bichpuri, Tehsil Sadar Bareilly, Bareilly

Development Authority, Bareilly, District Bareilly, PIN- 243001 admeasuring 203815.37 sq.mts. area being

developed by Bareilly Development Authority, Bareilly.

I, Ajay Kumar Singh, Chief Town Planner, BDA Bareilly, certifying Percentage of Completion Work of the Plots development of the

Project, situated on the Khasra No.116, 117, 142 to 189, 193 to 210, 360, 529 to 535, 537, 547, 560 to 574 Village Chandpur Bichpuri,

Tehsil Sadar, District Bareilly, PIN 243001 admeasuring 203815.37 sq.mts. area being developed by Bareilly

Development Authority, Bareilly.

I. Following technical professionals are appointed by owner / Promotor :-

- Shri Ajay Kumar Singh, CTP, Bareilly Development Authority
- Shri Anil Kumar, AE (Planning) and Shri Sandeep Kumar, AE (Planning)
- Shri B.M. Gautam, JE (Planning)
- Shri Ashok Joshi, (Draftsman)

Based on Site Inspection, with respect to each of the Buildings /Blocks/Towers of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Buildings /Blocks/Towers of the Real Estate Project as registered vide number PRJ828895 under UPRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B. The over all progress of the project is 94.44%.

Table A

| Sr. No. | Task/Activity                                                                                                                                                                                                                                                                                                                                                                                                                  | Percentage Work Done |
|---------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|
| 1       | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                     | N.A.                 |
| 2       | _____ number of Basement(s) and Plinth                                                                                                                                                                                                                                                                                                                                                                                         | N.A.                 |
| 3       | _____ number of Podiums                                                                                                                                                                                                                                                                                                                                                                                                        | N.A.                 |
| 4       | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                    | N.A.                 |
| 5       | _____ number of Slabs of Super Structure                                                                                                                                                                                                                                                                                                                                                                                       | N.A.                 |
| 6       | Internal walls, Internal Plaster, Flooring within Flats/Premises, Doors and Windows in each of the Flats/Premises                                                                                                                                                                                                                                                                                                              | N.A.                 |
| 7       | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/premises                                                                                                                                                                                                                                                                                                                                       | N.A.                 |
| 8       | Staircases, Lift Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks                                                                                                                                                                                                                                                                                                   | N.A.                 |
| 9       | The external plumbing and external plaster, Elevation, completion of terraces with waterproofing of the Building /Block/Tower                                                                                                                                                                                                                                                                                                  | N.A.                 |
| 10      | Installation of lifts, water pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical fittings to Common Areas, electro-mechanical equipments, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building /Block/Tower, Compound Wall and all other requirements as may be required to obtain Occupation/Completion Certificate | N.A.                 |

#

SE

AR

