

OPMENT WORK PLAN- GOBIND DHAM

Activity Name	Start Date	End Date	Target Name	Target
1- Demarcation of Plots	24-12-21	23-12-26		
1- Demarcation of Plots	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
1- Demarcation of Plots	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
1- Demarcation of Plots	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	50
1- Demarcation of Plots	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	-
1- Demarcation of Plots	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	-
1- Demarcation of Plots	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	-
1- Demarcation of Plots	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	-
1- Demarcation of Plots	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	-
1- Demarcation of Plots	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	-
1- Demarcation of Plots	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	-
1- Demarcation of Plots	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	-
1- Demarcation of Plots	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	
1- Demarcation of Plots	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	
1- Demarcation of Plots	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	
1- Demarcation of Plots	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	
1- Demarcation of Plots	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	
1- Demarcation of Plots	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	
1- Demarcation of Plots	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	
1- Demarcation of Plots	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	
1- Demarcation of Plots	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	
1- Demarcation of Plots	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	
2 -Boundary Wall			Target Name	Target
	24-12-21	23-12-26		
2 -Boundary Wall	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
2 -Boundary Wall	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
2 -Boundary Wall	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	50
2 -Boundary Wall	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	0
2 -Boundary Wall	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	0
2 -Boundary Wall	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	0
2 -Boundary Wall	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	0
2 -Boundary Wall	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	0
2 -Boundary Wall	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	0
2 -Boundary Wall	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	0
2 -Boundary Wall	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	0
2 -Boundary Wall	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	0
2 -Boundary Wall	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	0
2 -Boundary Wall	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	0
2 -Boundary Wall	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	0
2 -Boundary Wall	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	0
2 -Boundary Wall	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	0
2 -Boundary Wall	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	0
2 -Boundary Wall	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	0
2 -Boundary Wall	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	0
2 -Boundary Wall	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	0
3- Road Work			Target Name	Target
	24-12-21	23-12-26		
3- Road Work	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
3- Road Work	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	20
3- Road Work	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
3- Road Work	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	5

3- Road Work	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	5
3- Road Work	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	5
3- Road Work	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	5
3- Road Work	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	5
3- Road Work	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	5
3- Road Work	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	3
3- Road Work	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	3
3- Road Work	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	3
3- Road Work	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	3
3- Road Work	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	3
3- Road Work	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	3
3- Road Work	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	3
3- Road Work	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	3
3- Road Work	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	3
3- Road Work	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
3- Road Work	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
3- Road Work	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
4- Footpaths			Target Name	Target
	24-12-21	23-12-26		
4- Footpaths	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
4- Footpaths	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	20
4- Footpaths	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
4- Footpaths	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	5
4- Footpaths	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	5
4- Footpaths	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	5
4- Footpaths	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	5
4- Footpaths	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	5
4- Footpaths	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	5
4- Footpaths	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	3
4- Footpaths	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	3
4- Footpaths	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	3
4- Footpaths	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	3
4- Footpaths	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	3
4- Footpaths	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	3
4- Footpaths	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	3
4- Footpaths	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	3
4- Footpaths	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	3
4- Footpaths	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
4- Footpaths	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
4- Footpaths	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
5- Water Supply Including Drinking Water Facilities			Target Name	Target
	24-12-21	23-12-26		
5- Water Supply Including	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
5- Water Supply Including	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
5- Water Supply Including	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
5- Water Supply Including	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
5- Water Supply Including	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
5- Water Supply Including	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
5- Water Supply Including	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
5- Water Supply Including	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
5- Water Supply Including	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
5- Water Supply Including	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
5- Water Supply Including	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1

5- Water Supply Including	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
5- Water Supply Including	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
5- Water Supply Including	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
5- Water Supply Including	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
5- Water Supply Including	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
5- Water Supply Including	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
5- Water Supply Including	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
5- Water Supply Including	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
5- Water Supply Including	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
5- Water Supply Including	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
6- Sewer System			Target Name	Target
	24-12-21	23-12-26		
6- Sewer System	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
6- Sewer System	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
6- Sewer System	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
6- Sewer System	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
6- Sewer System	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
6- Sewer System	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
6- Sewer System	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
6- Sewer System	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
6- Sewer System	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
6- Sewer System	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
6- Sewer System	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
6- Sewer System	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
6- Sewer System	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
6- Sewer System	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
6- Sewer System	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
6- Sewer System	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
6- Sewer System	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
6- Sewer System	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
6- Sewer System	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
6- Sewer System	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
6- Sewer System	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
7- Drain			Target Name	Target
	24-12-21	23-12-26		
7- Drain	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
7- Drain	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
7- Drain	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
7- Drain	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
7- Drain	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
7- Drain	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
7- Drain	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
7- Drain	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
7- Drain	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
7- Drain	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
7- Drain	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
7- Drain	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
7- Drain	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
7- Drain	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
7- Drain	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
7- Drain	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
7- Drain	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
7- Drain	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
7- Drain	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1

7- Drain	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
7- Drain	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
8- Parks			Target Name	Target
	24-12-21	23-12-26		
8- Parks	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
8- Parks	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
8- Parks	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
8- Parks	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
8- Parks	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
8- Parks	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
8- Parks	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
8- Parks	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
8- Parks	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
8- Parks	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
8- Parks	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
8- Parks	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
8- Parks	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
8- Parks	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
8- Parks	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
8- Parks	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
8- Parks	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
8- Parks	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
8- Parks	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
8- Parks	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
8- Parks	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
9- Tree Planting			Target Name	Target
	24-12-21	23-12-26		
9- Tree Planting	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
9- Tree Planting	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
9- Tree Planting	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
9- Tree Planting	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
9- Tree Planting	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
9- Tree Planting	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
9- Tree Planting	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
9- Tree Planting	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
9- Tree Planting	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
9- Tree Planting	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
9- Tree Planting	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
9- Tree Planting	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
9- Tree Planting	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
9- Tree Planting	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
9- Tree Planting	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
9- Tree Planting	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
9- Tree Planting	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
9- Tree Planting	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
9- Tree Planting	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
9- Tree Planting	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
9- Tree Planting	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
10- Design For Electric Supply Including Street Lighting			Target Name	Target
	24-12-21	23-12-26		
10- Design For Electric	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
10- Design For Electric	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
10- Design For Electric	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20

10- Design For Electric	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
10- Design For Electric	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
10- Design For Electric	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
10- Design For Electric	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
10- Design For Electric	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
10- Design For Electric	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
10- Design For Electric	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
10- Design For Electric	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
10- Design For Electric	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
10- Design For Electric	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
10- Design For Electric	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
10- Design For Electric	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
10- Design For Electric	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
10- Design For Electric	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
10- Design For Electric	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
10- Design For Electric	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
10- Design For Electric	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
10- Design For Electric	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
11- Treatment and Disposal System of Sewage and Sullage water			Target Name	Target
	24-12-21	23-12-26		
11- Treatment and Disposal	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
11- Treatment and Disposal	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
11- Treatment and Disposal	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
11- Treatment and Disposal	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
11- Treatment and Disposal	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
11- Treatment and Disposal	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
11- Treatment and Disposal	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
11- Treatment and Disposal	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
11- Treatment and Disposal	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
11- Treatment and Disposal	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
11- Treatment and Disposal	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
11- Treatment and Disposal	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
11- Treatment and Disposal	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
11- Treatment and Disposal	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
11- Treatment and Disposal	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
11- Treatment and Disposal	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
11- Treatment and Disposal	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
11- Treatment and Disposal	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
11- Treatment and Disposal	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
11- Treatment and Disposal	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
11- Treatment and Disposal	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
12- Solid Waste Management And Disposal System			Target Name	Target
	24-12-21	23-12-26		
12- Solid Waste	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
12- Solid Waste	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
12- Solid Waste	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
12- Solid Waste	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
12- Solid Waste	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
12- Solid Waste	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
12- Solid Waste	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
12- Solid Waste	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1

12- Solid Waste	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
12- Solid Waste	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
12- Solid Waste	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
12- Solid Waste	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
12- Solid Waste	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
12- Solid Waste	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
12- Solid Waste	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
12- Solid Waste	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
12- Solid Waste	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
12- Solid Waste	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
12- Solid Waste	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
12- Solid Waste	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
12- Solid Waste	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
13- Water Conservation System			Target Name	Target
	24-12-21	23-12-26		
13- Water Conservation	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
13- Water Conservation	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
13- Water Conservation	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
13- Water Conservation	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
13- Water Conservation	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
13- Water Conservation	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
13- Water Conservation	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
13- Water Conservation	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
13- Water Conservation	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
13- Water Conservation	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
13- Water Conservation	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
13- Water Conservation	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
13- Water Conservation	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
13- Water Conservation	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
13- Water Conservation	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
13- Water Conservation	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
13- Water Conservation	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
13- Water Conservation	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
13- Water Conservation	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
13- Water Conservation	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
13- Water Conservation	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
14- Energy Management System Including Use of Renewable Energy			Target Name	Target
	24-12-21	23-12-26		
14- Energy Management	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
14- Energy Management	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
14- Energy Management	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
14- Energy Management	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
14- Energy Management	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
14- Energy Management	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
14- Energy Management	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
14- Energy Management	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
14- Energy Management	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
14- Energy Management	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
14- Energy Management	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
14- Energy Management	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
14- Energy Management	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
14- Energy Management	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
14- Energy Management	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1

14- Energy Management	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
14- Energy Management	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
14- Energy Management	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
14- Energy Management	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
14- Energy Management	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
14- Energy Management	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1
15- Fire Protection And Fire Safety System*	24-12-21	23-12-26	Target Name	Target
15- Fire Protection And	24-12-21	31-12-21	01-10-2021 to 31-12-2021 Quarter-1	0
15- Fire Protection And	01-01-22	31-03-22	01-01-2022 to 31-03-2022 Quarter-2	50
15- Fire Protection And	01-04-22	30-06-22	01-04-2022 to 30-06-2022 Quarter-3	20
15- Fire Protection And	01-07-22	30-09-22	01-07-2022 to 30-09-2022 Quarter-4	10
15- Fire Protection And	01-10-22	31-12-22	01-10-2022 to 31-12-2022 Quarter-5	2
15- Fire Protection And	01-01-23	31-03-23	01-01-2023 to 31-03-2023 Quarter-6	2
15- Fire Protection And	01-04-23	30-06-23	01-04-2023 to 30-06-2023 Quarter-7	2
15- Fire Protection And	01-07-23	30-09-23	01-07-2023 to 30-09-2023 Quarter-8	1
15- Fire Protection And	01-10-23	31-12-23	01-10-2023 to 31-12-2023 Quarter-9	1
15- Fire Protection And	01-01-24	31-03-24	01-01-2024 to 31-03-2024 Quarter-10	1
15- Fire Protection And	01-04-24	30-06-24	01-04-2024 to 30-06-2024 Quarter-11	1
15- Fire Protection And	01-07-24	30-09-24	01-07-2024 to 30-09-2024 Quarter-12	1
15- Fire Protection And	01-10-24	31-12-24	01-10-2024 to 31-12-2024 Quarter-13	1
15- Fire Protection And	01-01-25	31-03-25	01-01-2025 to 31-03-2025 Quarter-14	1
15- Fire Protection And	01-04-25	30-06-25	01-04-2025 to 30-06-2025 Quarter-15	1
15- Fire Protection And	01-07-25	30-09-25	01-07-2025 to 30-09-2025 Quarter-16	1
15- Fire Protection And	01-10-25	31-12-25	01-10-2025 to 31-12-2025 Quarter-17	1
15- Fire Protection And	01-01-26	31-03-26	01-01-2026 to 31-03-2026 Quarter-18	1
15- Fire Protection And	01-04-26	30-06-26	01-04-2026 to 30-06-2026 Quarter-19	1
15- Fire Protection And	01-07-26	30-09-26	01-07-2026 to 30-09-2026 Quarter-20	1
15- Fire Protection And	01-10-26	23-12-26	01-10-2026 to 31-12-2026 Quarter-21	1