



Project Management Consultant (PMC)
For
Greater Agra Scheme in Raipur Rahan Kalan Village

Form-REG-1
ARCHITECT'S CERTIFICATE

Ref. No. PMC/ADA/2026/06/19/007

Date: 30-06-2026

Information as on 30-06-2026

Subject: Certificate for Project Management consultant for the **Proposed layout plan of Gomtipuram township on khasra no. 23-36, 41-58, 48(मि), 75-99, 102-106, 108-109, 281-282, 287-295, 304-305 of village Rahankalan. Demarcated by its boundaries (latitude and longitude of the end points) 27°13'2.31"N, 78° 7'48.89"E to the North, 27°12'53.53"N, 78° 8'0.09"E to the East, 27°12'37.24"N, 78° 7'54.62"E to the South, 27°12'55.45"N, 78° 7'37.05"E to the West situated at Village Rahankalan and Raipur, Tehsil Etmadpur, Agra Development Authority, District Agra, PIN 282002 admeasuring 473053 sq.mts. area being developed by Agra Development Authority.**

I/We Nippon Koei India Pvt Ltd have undertaken assignment of Project Management consultant for the **Proposed layout plan of Gomtipuram township on khasra no. 23-36, 41-58, 48(मि), 75-99, 102-106, 108-109, 281-282, 287-295, 304-305 of village Rahankalan. Demarcated by its boundaries (latitude and longitude of the end points) 27°13'2.31"N, 78° 7'48.89"E to the North, 27°12'53.53"N, 78° 8'0.09"E to the East, 27°12'37.24"N, 78° 7'54.62"E to the South, 27°12'55.45"N, 78° 7'37.05"E to the West situated at Village Rahankalan and Raipur, Tehsil Etmadpur, Agra Development Authority, District Agra, PIN 282002 admeasuring 473053 sq.mts. area being developed by Agra Development Authority.**

1. Following technical professionals were appointed by Nippon Koei India Pvt Ltd for verification / certification of the cost: -
 - I. Nippon Koei India Pvt Ltd. as Project Planning Expert
 - II. Nippon Koei India Pvt Ltd. as Site Supervisor
 - III. Nippon Koei India Pvt Ltd. as MEP Consultant
2. Based on Site Inspection, with respect to each of the site development component i.e. Internal Roads & Footpaths, Water Supply, Sewerage (chamber, lines, STP), Storm Water Drains, Landscaping & Tree Planting, Street Lighting, Treatment and disposal of sewage and sullage water, Solid Waste management & Disposal, Water conservation, Rain water harvesting and sub-station, receiving station of the aforesaid Real Estate Project, we certify as follows –and the site inspection carried out by us is given in following Table A and Table B:
 - 2.1) As on the date of this certificate, the Percentage of Work done for each of the Buildings/Wings /Blocks/Towers of the Real Estate Project is as per Table-A.
 - 2.2) As on the date of this certificate, the percentage of the work executed with respect to each of the activities pertaining to plotted development and/or buildings which are common to overall project is detailed in the Table-B.




Project Management Consultant (PMC)
For
Greater Agra Scheme in Raipur Rahan Kalan Village

Table - A					
Building/Wing/ Block /Tower Number or Name					
S. No	Task / Activity	Number	% of work done	Activity Start Date	Activity End Date
1	Excavation	NA	NA	NA	NA
2	Total Number of Basement and Plinth	NA	NA	NA	NA
3	Total Number of Podiums	NA	NA	NA	NA
4	Stilt Floor	NA	NA	NA	NA
5	Total Number of Slabs of Super Structure	NA	NA	NA	NA
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	NA	NA	NA	NA
7	Sanitary Fittings within the Flat/Premises,	NA	NA	NA	NA
8	Electrical Fitting within the Flat/Premises	NA	NA	NA	NA
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts	NA	NA	NA	NA
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/Wing/ Block/ Tower, Overhead and Underground Water Tanks	NA	NA	NA	NA
11	Installation of Lifts, Water Pumps, Fire Fighting, Fittings and Equipment as per CFP NOC, Electrical Fittings to Common Areas, Electrical and Mechanical Equipment etc.	NA	NA	NA	NA
12	Compliance to conditions of environmental/Fire NOC, Electric safety certificate, Installation of lifts as per provisions of Lift Act 2024, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, Electrical and Mechanical equipment etc. and all other works as may be required to obtain Occupancy/Completion Certificate.	NA	NA	NA	NA



Project Management Consultant (PMC)
For
Greater Agra Scheme in Raipur Rahan Kalan Village

Table - B				
Cost incurred on Internal and external development works (common facilities) in respect of the entire registered project				
S.No	Internal/External Development Work (Common Facilities)	% of work done	Activity Start Date	Activity End Date
1	Internal Roads & Footpaths	4%	20.05.2026	19.05.2029
2	Water Supply/Drinking Water Facilities	0%	01.06.2027	30.05.2030
3	Sewerage (chamber, lines, Septic Tank, STP)	0%	20.05.2026	19.05.2029
4	Storm Water Drain	0%	20.05.2026	19.05.2029
5	Landscaping & Tree Planting	0%	01.06.2029	30.05.2030
6	Street Lighting	0%	20.05.2028	19.05.2029
7	Community Buildings	0%	NA	NA
8	Treatment & Disposal of Sewage and Sullage water /STP	0%	01.06.2028	30.05.2030
9	Solid Waste Management & Disposal	0%	01.10.2028	03.02.2031
10	Water Conservation, Rainwater Harvesting	0%	20.05.2028	03.02.2031
11	Energy Management/Use of Renewable Energy	0%	NA	NA
12	Fire Protection and Fire Safety Requirements	0%	NA	NA
13	Electrical Sub Station, Control Panel & Meter Room	0%	01.06.2028	03.02.2031
14	Receiving Station	0%	01.06.2028	03.02.2031
15	Plan of Development Works	0%	20.05.2028	03.02.2031
16	Emergency Evacuation Services	0%	NA	NA
17	Common Facilities in Basement	0%	NA	NA
18	Others, if any (please specify)	0%	NA	NA
Yours Sincerely  Nippon Koei India Pvt. Ltd. Authorised signatory				