

**50 SHOPS TRANSPORT NAGAR
AT VILLAGE- KARARI DISTT-JHANSI**

		T	Targeted			
		A	Achieved			
BAR CHART (DEVELOPMENT)						
LIST OF ACTIVITIES		TIMELINE IN MONTHS				
		1 Jan 2024- 31 Mar.2024	1 Apr 2024- 30 June.2024	1 July 2024- 30 Sept.2024	1 Oct 2024- 31 Dec. 2024	1 Jan 2025- 31 Mar.2025
Land Acquisition	T	100%				
	A					
Excavation	T	25%	25%	25%	25%	
	A					
Road	T		25%	25%	25%	25%
	A					
Drain	T	25%	25%	25%	25%	
	A					
Slabs And Superstructure	T	25%	25%	25%	25%	
	A					
Walls, Plasters , Florings	T	20%	20%	20%	20%	20%
	A					
Sanitary Fittings	T			30%	40%	30%
	A					
Electrical Fittings	T				50%	50%
	A					