

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

No.....

Date: 16.10.20

Subject:

Certificate of Percentage of Completion of Construction Work o " ANAND SHEETAL" No. of Building(s)/ NIL Block(s) of the NIL Phase of the Project [UPRERA Registration Number] situated on the Khasra No/ Plot no _____ Demarcated by its boundaries (latitude and longitude of the end points) _____ to the North _____ to the South _____ to the East _____ to the West of village PRİYADARSHINI NAGAR, UNNAO-RAEBARELI Tehsil KANPUR SADAR, PARGANA Competent/ Development authority UNNAO SHUKLAGANJ DEVELOPMENT AUTHORITY District UNNAO PIN _____ admeasuring 43438 sq.mts. area being developed by [DOLPHIN EVELOPERS LIMITED]

I/We _____ have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion Work of the _____ Building(s)/ _____ Block/ Tower (s) of _____ Phase of the Project, situated on the Khasra No/ Plot no _____ of village _____ tehsil _____ competent/ development authority _____ District _____ PIN _____ admeasuring _____ sq.mts. area being developed by [Promotor's Name]

1. Following technical professionals are appointed by owner / Promotor :-
- (i) M/s/Shri/Smt _____ as L.S. / Architect ;
 - (ii) M/s/Shri/Smt _____ as Structural Consultant
 - (iii) M/s/Shri/Smt _____ as MEP Consultant
 - (iv) M/s/Shri/Smt _____ as Site Supervisor

Based on Site Inspection, with respect to each of the Buildings /Blocks/Towers of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Buildings /Blocks/Towers of the Real Estate Project as registered vide number _____ under UPRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B.

Table A

Sr. No.	Task/Activity	Percentage Work Done
1	Excavation	
2	1 number of Basement(s) and Plinth	
3	number of Podiums	
4	Stilt Floor	
5	10 number of Slabs of Super Structure	
6	Internal walls, Internal Plaster, Flooring within Flats/Premises, Doors and Windows in each of the Flats/Premises	95
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/premises	95
8	Staircases, Lift Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	95
9	The external plumbing and external plaster,Elevation, completion of terraces with waterproofing of the Building /Block/Tower	95
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical fittings to Common Areas, electro-mechanical equipments, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building /Block/Tower, Compound Wall and all other requirements as may be required to obtain Occupation/Completion Certificate	

Table B

Internal & External Development Works in Respect of the Entire Registered Phase

S No	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Details	Percentage of Work done
1	Internal Roads & Footpaths			95
2	Water Supply			95
3	Sewarage (chamber, lines, Septic Tank, STP)			95

4	Strom Water Drains				95
5	Landscaping & Tree Planting				95
6	Street Lighting				
7	Community Buildings				
8	Treatment and disposal of sewage and sullage water				
9	Solid Waste management & Disposal				
10	Water conservation, Rain water harvesting				
11	Energy management				
12	Fire protection and fire safety requirements				
13	Electrical meter room, sub-station, receiving station				
14	Other (Option to Add more)				

Yours Faithfully



HEMENDRA KUMAR

Signature & Name (IN BLOCK LETTERS) OF L.S./Architect

(License NO.....) CA/2010/47116