

ENGINEER'S CERTIFICATE

Information as on **12/04/2023**

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

Subject: Certificate of amount incurred on Construction Work of 94 plots of the Project Park City - Phase II, situated on the Khasra No. 45, 46, 47 and 63 demarcated by its boundaries longitude 28 26'18 3" N and 28 26'16 3" N latitude 79 28'31 0" E and 79 28'24 4" E of village Navadiya Elaka Singhai, Tehsil Bareilly. Competent authority - Bareilly Development Authority, District Bareilly - 243001 admeasuring 18,602 sq mts. area being developed by D G Park City LLP having RERA Registration No. - UPRERAPRM61417

I, Akshay Gupta, have undertaken assignment as Project Engineer for certifying Percentage of Completion Work of the 94 plots of the Project Park City - Phase II, situated on the Khasra No. 45, 46, 47 and 63 demarcated by its boundaries longitude 28 26'18 3" N and 28 26'16 3" N latitude 79 28'31 0" E and 79 28'24 4" E of village Navadiya Elaka Singhai, Tehsil Bareilly. Competent Authority - Bareilly Development Authority, District Bareilly PIN 243001 admeasuring 18,602 sq mts. area being developed by D G Park City LLP having RERA Registration No. - UPRERAPRM61417

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.

1. Following technical professionals were consulted by me for verification /for certification of the cost:

- M/s Urban Arch as Architect
- Shri Anand Prakash as Structural Consultant
- Shri Satish Saxena as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Duplex Villas of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. 250 lakhs (Total of S.No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date is calculated at Rs. 248.50lakhs (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. 1.50 lakhs (Total of S.No. 4 in Tables A and B).

6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the date is as given in Tables A and B below

Table A

Plots - Bearing Number 27 to 54, 70 to 89 and 174 to 181 (Type - A), Bearing Number 21 to 44 (Type - B), Bearing Number 79 to 92 (Type - C)

(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label as Table-A1, A2, A3 etc.)

S.No.	Particulars	Amounts
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	Rs 0
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	Rs 0
3	Value of Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	0%
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	Rs 0
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	Rs 0
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	0%
(Enclose separate sheets for the cost calculations for each unit/building or tower)		

TABLE B

Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project)

S.No.	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost)	Rs 250 lakhs
2	Cost incurred as on (based on the actual cost incurred as per records)	Rs 248.50 lakhs
3	Work done in Percentage (as Percentage of the estimated cost) (Row 2 / Row 1) *100)	99%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	Rs 1 50 lakhs
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	Rs 0
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ((Row 2 + Row 5) / (Row 1 + Row 5) *100)	99%
(Enclose separate sheet for the cost calculations)		

Signature of Engineer
Name Akshay Gupta
Address 25 Gulmohar Park, Bareilly
Aadhar No. 644690121000
PAN No. BWJP8563L

Date: 12/04/2023

IEI MEMBER AM190034-2